
Letting Schedule For Letting of  
January 21, 2011

Certf.acc.plans due in Design Div---  November 12, 2010
Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

1 Atchison US 136 1P2199 from Rte. M (Atchison Co.) to Rte. 71 
(Nodaway Co.) near Burlington Junction.

12.297 Install edgeline and centerline rumble stripes 0 2/2011 SDJ

Required Letting with 1P0980 RW Spent or Programmed (including Inc.):  NO

1 Clinton RT PP 1S1005 from 0.9 to 1.9 miles east of I-35, near 
Holt.

1.022 Shoulder improvements 0 2/2011 TSO

RW Spent or Programmed (including Inc.):  NO

1 Worth RT YY 1L1111G from Rte. W to Rte. 169 near Worth. 2.602 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111F 1M0065 1L1111D 1L1111E RW Spent or Programmed (including Inc.):  NO

1 Clinton RT V 1M0073 from Rte. 33 to Rte. 69 near Holt. 4.847 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111B 1L1111H 1L1111C RW Spent or Programmed (including Inc.):  NO

1 Clinton RT PP 1L1111C from Rte. 33 to Rte. 69 near Holt. 5.027 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111B 1L1111H 1M0073 RW Spent or Programmed (including Inc.):  NO

1 Clinton RT A 1L1111B from Rte. H to Rte. 116 near Lathrop. 5.985 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111H 1M0073 1L1111C RW Spent or Programmed (including Inc.):  NO

1 Harrison RT M 1L1111E from Rte. 169 to Rte. D near Eagleville. 6.788 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111F 1L1111G 1M0065 1L1111D RW Spent or Programmed (including Inc.):  NO

1 Nodaway RT W 1L1111F from Rte. 46 to Rte. YY near Worth. 9.654 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111G 1M0065 1L1111D 1L1111E RW Spent or Programmed (including Inc.):  NO

1 Caldwell RT A 1L1111H from Rte. 36 to Rte. 116 in Braymer. 10.229 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111B 1M0073 1L1111C RW Spent or Programmed (including Inc.):  NO

1 Nodaway RT EE 1M0065 from Rte. NN to Rte. 136, near Maryville. 10.576 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111F 1L1111G 1L1111D 1L1111E RW Spent or Programmed (including Inc.):  NO
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1 Gentry US 136 1P0979B from west city limits of Stanberry to the 
Rte. 169 intersection.

0.502 Replace pavement, construct curb and gutters 
and sidewalks

0 2/2011 PTD

RW Spent or Programmed (including Inc.):  YES

1 Dekalb RT E 1L1111D from Rte. 169 to Rte. D near Fairport. 15.04 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111F 1L1111G 1M0065 1L1111E RW Spent or Programmed (including Inc.):  NO

1 Atchison US 136 1P0980 from Rte. M to Rte. 71 near Burlington 
Junction.

12.294 Resurface driving lanes and improve shoulders 0 2/2011 SDJ

Required Letting with 1P2199 RW Spent or Programmed (including Inc.):  NO

2 Linn RT F 2L1111H from Rte. 11 to Rte. 36. 2.09 Pavement improvements 0 2/2011 LES

Required Letting with 2L1111G RW Spent or Programmed (including Inc.):  NO

2 Linn MO 11 2L1111G from Rte. 129 to Bus. 36. 26.893 Pavement improvements 0 2/2011 LES

Required Letting with 2L1111H RW Spent or Programmed (including Inc.):  NO

3 Lincoln CST 
OLD 
CAP 
AU 

GRIS 
RD

3P2171E on Old Cap Aus Gris Road over Rte. 61 
in Troy.

0.049 Bridge improvements 1 2/2011 PTD

Required Letting with 6B0803 3P2171D RW Spent or Programmed (including Inc.):  NO

3 Warren MO 94 3P2171D over Charrette Creek 0.4 mile west of 
Rte. 47 near Marthasville.

0.099 Bridge improvements 1 2/2011 PTD

Required Letting with 6B0803 3P2171E RW Spent or Programmed (including Inc.):  NO

3 Lincoln RT W 3B0801K on Rte. W over Bryants Cr. in Lincoln 
Co., Rte. WW over Mud Cr. in Pike Co., 
Rte. J over Ely Cr. and Rte. E over 
Malaruni Cr. in Ralls Co.

0.106 Bridge improvements 4 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO
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3 Shelby MO 168 3L1111C on Rte. 168 from Rte. 15 in Shelby 
County to Bus. 61 in Palmyra in Marion 
County and on Rte. V from Rte. 6 in 
Marion County to Rte. 61 in Lewis 
County.

31.281 Pavement improvements 0 2/2011 TSO

RW Spent or Programmed (including Inc.):  NO

4 Jackson MO 350 4S2195 from I-470 to approximately 1.5 miles 
west near the cities of Raytown and Lee's 
Summit.

1.5 Median protection 0 2/2011 SDJ

Required Letting with 4P2025 4I2189 4P2027 RW Spent or Programmed (including Inc.):  NO

4 Jackson US 50 4P2025 from 2nd Street to Chipman Road in the 
city of Lee's Summit.

0.505 Median protection 0 2/2011 SDJ

Required Letting with 4S2195 4I2189 4P2027 RW Spent or Programmed (including Inc.):  NO

4 Henry MO 52 4L1111B from Rte. 13 to the Windsor City limits. 16.325 Pavement improvements 0 2/2011 TSO

RW Spent or Programmed (including Inc.):  NO

4 Cass RT W 4B0802E on Rte. W over Grand River, on Rte. Z 
over Clear Creek and Rte. O over Owens 
Creek.

0.035 Bridge improvements 3 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

4 Jackson IS 435 4I2189 at various locations in or near the city of 
Kansas City.

84 Guard cable upgrades 0 2/2011 SDJ

Required Letting with 4P2025 4S2195 4P2027 RW Spent or Programmed (including Inc.):  NO

4 Various   
Various

4P2321 on various bridges in urban District 4. 0 Preventative maintenance 0 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

4 Platte IS 435 4I2327 from I-29 to Cookingham Drive in Kansas 
City.

6.46 Pavement repair and drainage improvements 0 2/2011 PTD

RW Spent or Programmed (including Inc.):  NO
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4 Various   
Various

4P2324 on various ramps at various locations in 
urban District 4.

0 Pavement improvements 0 2/2011 PTD

RW Spent or Programmed (including Inc.):  NO

4 Jackson US 71 4P2027 at various locations from 63rd Street in 
Kansas City to Rte. 7 in Harrisonville.

31.47 Median protection 0 2/2011 SDJ

Required Letting with 4P2025 4S2195 4I2189 RW Spent or Programmed (including Inc.):  NO

4 Lafayette US 24 4P1334B from the Jackson County line to 24th 
Street in Lexington.

14.231 Pavement improvements 0 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

5 Miller MO 134 5L1111D from the State Park Road to Rte. 42. 5.1 Pavement improvements 0 2/2011 LES

RW Spent or Programmed (including Inc.):  NO

5 Boone MO 124 5B0803C on Rte. 124 and Rte. NN over Perche 
Creek in Boone County and on Rte. D 
over Richland Creek in Morgan County.

0.114 Bridge painting 3 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

5 Miller RT W 5L1111F from Rte. Y in Morgan County to Bus. 54. 7.3 Pavement improvements 0 2/2011 SDJ

Required Letting with 0L1111H RW Spent or Programmed (including Inc.):  NO

5 Gasconade MO 19 5L1100H from Rte. 50 to Rte. 28 in Owensville. 8 Pavement improvements 0 2/2011 LES

Required Letting with 6M0162 RW Spent or Programmed (including Inc.):  NO

5 Maries MO 42 5L1111C from Rte. 133 to Rte. 63 in Vienna. 10.385 Pavement improvements 0 2/2011 LES

RW Spent or Programmed (including Inc.):  NO

5 Maries MO 42 5L1111B from Rte. 17 in Iberia to Rte. 133. 12.2 Pavement improvements 0 2/2011 LES

RW Spent or Programmed (including Inc.):  NO

5 Morgan RT W 5L1111H from 1 mile south of Rte. 5 in Versailles to 
Rte. Y.

13.226 Pavement improvements 0 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO
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5 Miller MO 42 5L1111E from Rte. 54 in Osage Beach to Rte. 17 
in Iberia.

21.1 Pavement improvements 0 2/2011 LES

RW Spent or Programmed (including Inc.):  NO

6 Jefferson RT V 6B0803 over Joachim Creek. 0.026 Bridge improvements 1 2/2011 PTD

Required Letting with 3P2171E 3P2171D RW Spent or Programmed (including Inc.):  NO

6 St. Louis MO 231 6P2352 at Oakville Middle School. 0.086 School signal installation 0 2/2011

RW Spent or Programmed (including Inc.):  NO

6 Franklin MO 47 6M0161 from Rte. 30/47 split to Washington 
County line.

9.177 Pavement improvements 0 2/2011 SDJ

Required Letting with 6M0155 9L1111F 6M0163 RW Spent or Programmed (including Inc.):  NO

6 Franklin RT CC 6M0162 from Rte. AC to Rte. 50. 9.699 Pavement improvements 0 2/2011 LES

Required Letting with 5L1100H RW Spent or Programmed (including Inc.):  NO

6 Jefferson RT H 6M0155 from the Washington County line to Rte. 
21.

10.308 Pavement improvements 0 2/2011 SDJ

Required Letting with 9L1111F 6M0161 6M0163 RW Spent or Programmed (including Inc.):  NO

6 St. Louis RT AC 6S2230 from Coldwater Creek to Rte. 67. 1.526 Pavement improvements 0 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

6 Franklin RT K 6M0163 from Rte. 185 to Rte. 47. 14.345 Pavement improvements 0 2/2011 SDJ

Required Letting with 6M0155 9L1111F 6M0161 RW Spent or Programmed (including Inc.):  NO

7 Vernon RT H 7B0803B on Rte H over Marmaton River, on Rte 
DD over Clear Cr., over Rte F over Little 
Drywood Cr. in Vernon Co, Rte U over 
Big Sac River in Dade Co, Rte BB over 
Deer Cr. in Jasper Co.

0.233 Bridge maintenance 5 2/2011 PTD

RW Spent or Programmed (including Inc.):  NO
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7 Bates US 71 7P0797K at Rtes. AA/E as part of the upgrade to I-
49.

1.5 Replace at-grade intersection with interchange 0 2/2011 PTD

RW Spent or Programmed (including Inc.):  NO

7 Vernon US 71 7B0801I over MNA Railroad. 0.054 Bridge improvements 2 2/2011 PTD

RW Spent or Programmed (including Inc.):  NO

8 Greene RT UU 8B0803B over Clear Creek. 0.034 Bridge painting 1 2/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

8 Various   
Various

8P2294 at various locations in rural District 8. 0 Removal of obstructions along roadway clear 
zones

0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

8 Douglas RT Y 8L1111D from Rte. 5 to end of route. 4.764 Pavement improvements 0 2/2011 MCW

Required Letting with 8S2273 RW Spent or Programmed (including Inc.):  NO

8 Polk RT U 8L1111B from Rte. 13 to end of route. 5.104 Pavement improvements 0 2/2011 PTD

Required Letting with 8S2274 8P2297 8M0094 RW Spent or Programmed (including Inc.):  NO

8 Webster RT J 8M0094 from Route 38 to end of route. 5.531 Pavement improvements 0 2/2011 PTD

Required Letting with 8S2274 8P2297 8L1111B RW Spent or Programmed (including Inc.):  NO

8 Greene MO 13 8P0881B on Kansas Expressway from Chestnut 
Expressway to Mt. Vernon Ave. in 
Springfield.

0.6 Pavement improvements 0 2/2011 PTD

Required Letting with 8P0881D RW Spent or Programmed (including Inc.):  NO

8 Greene US 160 8P0881D from Chestnut Expressway to Sunshine 
Street in Springfield.

2.024 Pavement improvements 0 2/2011 PTD

Required Letting with 8P0881B RW Spent or Programmed (including Inc.):  NO

8 Webster MO 38 8S2274 from Rte. E to I-44. 5.878 Pavement improvements 0 2/2011 PTD

Required Letting with 8P2297 8L1111B 8M0094 RW Spent or Programmed (including Inc.):  NO
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8 Douglas MO 5 8S2273 from 16th Street to Rte. A in Ava. 6.153 Pavement improvements 0 2/2011 MCW

Required Letting with 8L1111D RW Spent or Programmed (including Inc.):  NO

8 Polk MO 32 8P2297 from Rte. D to Rte. 65. 16.763 Pavement improvements 0 2/2011 PTD

Required Letting with 8S2274 8L1111B 8M0094 RW Spent or Programmed (including Inc.):  NO

8 Taney US 65 8P0894C at the Rte. 65/Rte. 160 interchange and 
on the ramps at the interchanges with 
Rtes. 160, F, Bee Creek Road, 248 and 
76.

5.9 Pavement improvements 0 2/2011 PTD

RW Spent or Programmed (including Inc.):  NO

8 Greene MO 13 8S2157 in Springfield. 0.458 Bridge improvements over the BNSF Railway 
Kansas Avenue Yards

1 2/2011 PTD

RW Spent or Programmed (including Inc.):  YES

9 Crawford OR 44 9M0095 on south outer road from Rte. KK to Rte. 
ZZ in Crawford County and on south 
outer road from Rte. V to St. James in 
Phelps County.

2.276 Resurfacing 0 2/2011 LES

RW Spent or Programmed (including Inc.):  NO

9 Howell US 160 9L1111D on Rte. 160 in West Plains and on Rte. 
ZZ in Howell County and Rte. FF in 
Shannon County. (Entire routes.)

0.421 Pavement improvements 0 2/2011 MCW

Required Letting with 9P2158B RW Spent or Programmed (including Inc.):  NO

9 Washington MO 185 9L1111F from Rte. K in Franklin County to Rte. T 
in Washington County.

15.854 Pavement improvements 0 2/2011 SDJ

Required Letting with 6M0155 6M0161 6M0163 RW Spent or Programmed (including Inc.):  NO

9 Crawford MO 49 9L1111C from Rte. 19 to Rte. 32. 20.083 Pavement improvements 0 2/2011 SDJ

Required Letting with 9P2158C RW Spent or Programmed (including Inc.):  NO

9 Howell MO 17 9P2158B from Rte. 63 South to the Arkansas State 
line.

17.614 Pavement improvements 0 2/2011 SDJ
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Required Letting with 9L1111D RW Spent or Programmed (including Inc.):  NO

9 Washington RT P 9L1111G on Rtes. O and P in Washington County, 
Rtes. JJ and U in Iron County. (Entire 
routes.)

5.542 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

9 Carter RT M 9L1111B on Rtes. M, N and V in Carter County, 
Rte. Y in Reynolds County, and Rte. U in 
Ripley County. (Entire routes.)

8.186 Pavement improvements 0 2/2011 MCW

Required Letting with 0S2245 0S2246 RW Spent or Programmed (including Inc.):  NO

9 Texas MO 32 9P2158E from Rte. 63 to Rte. 72. 20.602 Pavement improvements 0 2/2011 MCW

Required Letting with 9M0089 RW Spent or Programmed (including Inc.):  NO

9 Pulaski MO 17 9L1111E on Rte. 17 north of Rte. 133 in Pulaski 
County, Rte. 133 from the Maries County 
line to Richland in Pulaski County, and all 
of Rte. AB in Pulaski County.

1.296 Pavement improvements 0 2/2011 LES

RW Spent or Programmed (including Inc.):  NO

9 Iron MO 32 9P2158C from Rte. KK to Rte. 21. 27.365 Pavement improvements 0 2/2011 SDJ

Required Letting with 9L1111C RW Spent or Programmed (including Inc.):  NO

9 Dent RT JJ 9M0089 on Rte. JJ and Rte. K in Dent County, 
Rte. E, Rte. BB and Rte. P in Texas 
County. (Entire routes.)

3.472 Resurfacing 0 2/2011 MCW

Required Letting with 9P2158E RW Spent or Programmed (including Inc.):  NO

9 Iron MO 21 9P2158D from Rte. N to Rte. E. 28.593 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

10 Perry MO 51 0B0803B over Bois Brule Creek. 0.041 Bridge improvements 1 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

10 Butler RT W 0S2245 from Rte. O to Bus. 60. 4.158 Pavement improvements 0 2/2011 MCW
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Required Letting with 9L1111B 0S2246 RW Spent or Programmed (including Inc.):  NO

10 Butler MO 142 0S2246 Rte. HH to Rte. 158. 7.501 Pavement improvements from 0 2/2011 MCW

Required Letting with 9L1111B 0S2245 RW Spent or Programmed (including Inc.):  NO

10 Stoddard MO 25 0L1111G from 2.5 miles north of Rte. H to 1.8 miles 
north of Rte. Z.

5.601 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

10 Cape 
Girardeau

MO 25 0L1111B from Rte. 34/61 to Rte. 74. 9.37 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

10 Scott MO 77 0L1111D from Rte. 61 to 3.7 miles south of 
Chaffee.

13.09 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

10 St. Francois MO 32 0L1111E from Rte. N to Rte. B. 6.774 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

10 Stoddard MO 25 0L1111H from Rte. O to Rte. E. 15.874 Pavement improvements 0 2/2011 MCW

Required Letting with 5L1111F RW Spent or Programmed (including Inc.):  NO

10 Mississippi US 60 0L1111C from I-57 to Mississippi River. 10.967 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO

10 Stoddard MO 25 0L1111F from Rte. E to 2.5 miles north of Rte. H. 8.28 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.):  NO
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1 Buchanan RT YY 1S2209 on Mitchell Avenue, westbound lane, at 
the intersection with Woodbine Road in 
St. Joseph.

0.1 Construct right-turn lane 0 3/2011

RW Spent or Programmed (including Inc.):  NO

1 Clinton RT A 1S1007 at Rte. T near Turney. 0.1 Intersection improvements 0 3/2011  

RW Spent or Programmed (including Inc.):  NO

1 Daviess RT HH 1B0801N on Rte. HH over Marrowbone Creek, on 
Rte. V over Muddy Creek, and on Rte. Z 
over drainage ditch.

0.125 Bridge improvements 3 3/2011

RW Spent or Programmed (including Inc.):  NO

1 Gentry US 136 1P1016 from west of Rte. C near Albany to the 
Harrison County line.

8 Resurface driving lanes and improve shoulders 0 3/2011

RW Spent or Programmed (including Inc.):  NO

4 Clay US 169 4U1314C along northbound lanes from north of 
downtown airport to south of Rte. 9 
interchange.

0.993 Test project for metal bin wall repairs 0 3/2011  

RW Spent or Programmed (including Inc.):  NO

4 Clay MO 92 4B0801M on Rte. 92 over First Creek in Clay 
County and Rte. B over Platte River in 
Platte County.

0.066 Bridge improvements 2 3/2011

RW Spent or Programmed (including Inc.):  NO

4 Jackson US 71 4Q1769D from I-70 to Rte. 7. 18.827 Intelligent Transportation System (ITS) 
expansion

0 3/2011 PTD

RW Spent or Programmed (including Inc.):  NO

4 Lafayette BU 13 4L1111C on Bus. 13 from Rte. 13 to Rte. 20; Rte. 
213 from Rte. 24 to Rte. 20; Rte. 23 from 
Rte. 20 to I-70; Old Rte. 40 from Runge 
Rd to Rte 23.

4.253 Pavement improvements 0 3/2011 TSO

RW Spent or Programmed (including Inc.):  NO

4 Lafayette MO 131 4L1111D from Rte. 224 to Rte. 50. 21.834 Pavement and shoulder improvements 0 3/2011 TSO
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Required Letting with 4P2234 RW Spent or Programmed (including Inc.):  NO

4 Various   
Various

4P2308 on various minor routes in urban District 
4.

0 Pavement improvements 0 3/2011

RW Spent or Programmed (including Inc.):  NO

4 Jackson IS 70 4I1790B at Rte. 40 and Sterling Avenue in 
Independence.

0.482 Bridge improvements 4 3/2011

RW Spent or Programmed (including Inc.):  YES

4 Jackson US 24 4P2234 from Blue Mills Road to the Lafayette 
County line.

12.712 Pavement improvements 0 3/2011 SDJ

Required Letting with 4L1111D RW Spent or Programmed (including Inc.):  NO

4 Jackson IS 435 4I1121B at Front Street in the City of Kansas City. 0.936 Interchange improvements 0 3/2011 SDJ

RW Spent or Programmed (including Inc.):  YES

5 Boone IS 70 5I2202 adjacent to the eastbound and 
westbound lanes from Rte. BB 
(Rocheport Exit) to 0.1 mile west of Rtes. 
O and J.

0.2 Slide repair 0 3/2011

RW Spent or Programmed (including Inc.):  NO

5 Callaway US 63 5B0801H over Cedar Creek. 0.05 Bridge improvements 1 3/2011

RW Spent or Programmed (including Inc.):  NO

5 Moniteau MO 5 5P2158 from Rte. 50 in Tipton to north of Rte. 52 
in Versailles.

14.5 Pavement improvements 0 3/2011

RW Spent or Programmed (including Inc.):  NO

6 Franklin RT YY 6M0169 from Rte. Y to Rte. C (east). 2.61 Pavement improvements 0 3/2011

Required Letting with 6M0168 6M0167 6M0164 6M0166 6M0165 RW Spent or Programmed (including Inc.):  NO

6 Franklin RT W 6M0167 from I-44 to end of state maintenance 2.009 Pavement improvements 0 3/2011

Required Letting with 6M0169 6M0168 6M0164 6M0166 6M0165 RW Spent or Programmed (including Inc.):  NO
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6 Franklin RT JJ 6M0166 from I-44 NOR to end of state 
maintenance.

4.05 Pavement improvements 0 3/2011

Required Letting with 6M0169 6M0168 6M0167 6M0164 6M0165 RW Spent or Programmed (including Inc.):  NO

6 Franklin RT C 6M0165 from Rte. YY to Rte. 50. 7.811 Pavement improvements 0 3/2011  

Required Letting with 6M0169 6M0168 6M0167 6M0164 6M0166 RW Spent or Programmed (including Inc.):  NO

6 Franklin RT B 6M0164 from Rte. 100 to Rte. 100. 8.689 Pavement improvements 0 3/2011  

Required Letting with 6M0169 6M0168 6M0167 6M0166 6M0165 RW Spent or Programmed (including Inc.):  NO

6 Franklin RT Y 6M0168 from Rte. E to Rte. 50. 14.797 Pavement improvements 0 3/2011

Required Letting with 6M0169 6M0167 6M0164 6M0166 6M0165 RW Spent or Programmed (including Inc.):  NO

6 St. Charles RT P 6M0154 from Rte. 61 to Hoff Road. 7.584 Pavement improvements 0 3/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Charles RT B 6B0801J on Rte. B over Dardenne Creek. 0.045 Bridge improvements 1 3/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 44 6M0153 from Rte. 141 to Bowles Avenue. 1.466 Pavement improvements 0 3/2011

RW Spent or Programmed (including Inc.):  NO

6 Various   
Various

6P2307 on various routes in Franklin County, 
Jefferson County, St. Charles County, St. 
Louis County, and St. Louis City.

0 Bridge maintenance 0 3/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 270 6I2130 on I-270 from east of I-170 to west of I-
170 and west of Lilac to east of 
Bellefontaine Road and Rte. 67 from 
Cinder Road to south of the Missouri 
River Bridge.

1.721 Pavement improvements 0 3/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 170 6I2251 at the Delmar Boulevard overpass. 0.295 Bridge improvements 1 3/2011
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RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 170 6I1924 from Nyflot to Scudder Road. 2.359 Painting on 8 bridges 8 3/2011  

RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 170 6I1954 from Nyflot to Scudder Road. 2.351 Bridge improvements on 10 bridges 10 3/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Louis City IS 70 6I1996 on Poplar Street Bridge. 0.766 Bridge improvements 2 3/2011

RW Spent or Programmed (including Inc.):  NO

7 Barry MO 39 7P2171C from 3.7 miles north of Rte. 76 (west) to 
Rte. 76 (west).

3.656 Shoulder improvements on disconnected 
sections

0 3/2011

Required Letting with 7L1111B 7P2171D 7P2171E 7P2171G 7L1111C RW Spent or Programmed (including Inc.):  NO

7 Lawrence MO 174 7P2171F from Rte. 39 to I-44. 3.866 Shoulder improvements on disconnected 
sections

0 3/2011

Required Letting with 7S2172H RW Spent or Programmed (including Inc.):  NO

7 Lawrence MO 174 7S2172H from Rte. 39 to I-44. 3.866 Pavement improvements on disconnected 
sections

0 3/2011  

Required Letting with 7P2171F RW Spent or Programmed (including Inc.):  NO

7 Barry MO 39 7P2171E from 0.2 mile north of Rte. EE to Rte. 76 
(east).

8.55 Shoulder improvements on disconnected 
sections

0 3/2011

Required Letting with 7L1111B 7P2171D 7P2171G 7P2171C 7L1111C RW Spent or Programmed (including Inc.):  NO

7 Jasper RT D 7M0026 from Rte. 171 to Rte. 96. 4.345 Pavement improvements on disconnected 
sections

0 3/2011

RW Spent or Programmed (including Inc.):  NO

7 Barry MO 112 7P2171G from Spur 112 to Rte. 76. 5.389 Shoulder improvements on disconnected 
sections

0 3/2011

Required Letting with 7L1111B 7P2171D 7P2171E 7P2171C 7L1111C RW Spent or Programmed (including Inc.):  NO

7 Barry MO 39 7P2171D from 0.6 mile south of Rte. WW to 2.8 
miles south of Rte. WW.

2.75 Shoulder improvements on disconnected 
sections

0 3/2011
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Required Letting with 7L1111B 7P2171E 7P2171G 7P2171C 7L1111C RW Spent or Programmed (including Inc.):  NO

7 Barry MO 112 7L1111B from Rte. F to Rte. 76. 5.421 Pavement improvements on disconnected 
sections

0 3/2011  

Required Letting with 7P2171D 7P2171E 7P2171G 7P2171C 7L1111C RW Spent or Programmed (including Inc.):  NO

7 Barton   71 
Outer 
Road

7P0797O east of Rte. 71 from Southeast 60th Road 
to Rte. 126 as part of the upgrade to I-49.

0 Outer road improvements on disconnected 
sections

0 3/2011

RW Spent or Programmed (including Inc.):  NO

7 Barton MO 126 7B0801S on Rte. 126 over north Fork Spring River. 0.035 Bridge improvements 1 3/2011

RW Spent or Programmed (including Inc.):  NO

7 Barry RT W 7S2172K of Rte. W from Rte. 86 to Rte. 37 and of 
Rte. 86 from east of Fairview to Rte. 76.

8.821 Pavement improvements on disconnected 
sections

0 3/2011

RW Spent or Programmed (including Inc.):  NO

7 Bates RT N 7B0801R over Double Branch Creek. 0.017 Bridge improvements 1 3/2011

RW Spent or Programmed (including Inc.):  NO

7 Barry MO 39 7L1111C from Rte. 248 to Rte. H in Stone County. 18.854 Pavement improvements on disconnected 
sections

0 3/2011

Required Letting with 7L1111B 7P2171D 7P2171E 7P2171G 7P2171C RW Spent or Programmed (including Inc.):  NO

7 Dade MO 97 7S2172I from Rte. 160 to I-44. 22.017 Pavement improvements on disconnected 
sections

0 3/2011

RW Spent or Programmed (including Inc.):  NO

7 Barton US 160 7S2172J from 3.1 miles east of Rte. 71 to Rte. 39. 28.805 Pavement improvements on disconnected 
sections

0 3/2011

RW Spent or Programmed (including Inc.):  NO

8 Various   
Various

8P2252 throughout rural District 8. 0 On-call asphalt pavement repair on major 
routes

0 3/2011

RW Spent or Programmed (including Inc.):  NO
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8 Various   
Various

8P2253 in urban District 8. 0 On-call asphalt pavement improvements on 
major routes

0 3/2011

RW Spent or Programmed (including Inc.):  NO

8 Various   
Various

8P2178 throughout rural District 8. 0 Installation of guardrail and replacement of 
nonstandard guardrail

0 3/2011

RW Spent or Programmed (including Inc.):  NO

8 Webster MO 38 8S2174 over Greer Creek east of Marshfield. 0.2 Bridge improvements 1 3/2011

Required Letting with 8S2168 RW Spent or Programmed (including Inc.):  YES

8 Webster MO 38 8S2168 over Fork Osage Branch east of 
Marshfield.

0.2 Bridge improvements 1 3/2011  

Required Letting with 8S2174 RW Spent or Programmed (including Inc.):  YES

9 Reynolds MO 34 9P2147 from Rte. 21 north to Rte. 60. 2.618 Pavement improvements and safety 
improvements

0 3/2011

RW Spent or Programmed (including Inc.):  YES

9 Texas US 63 9P2224 from 3.2 miles north of Rte. RA to Rte. U. 12.151 Pavement and capacity improvements 0 3/2011

RW Spent or Programmed (including Inc.):  NO
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1 Gentry MO 85 1B0801O on Rte. 85 over the Thompson River. 0.009 Bridge improvements 1 4/2011

RW Spent or Programmed (including Inc.):  NO

1 Nodaway RT A 1B0801K on Rte. A over Elkhorn Creek and on Rte. 
VV over Long Branch.

0.055 Bridge improvements 2 4/2011

RW Spent or Programmed (including Inc.):  NO

1 Dekalb RT F 1B0801P on Rte. F over Crooked Creek in Dekalb 
County and Rte. 169 over Old Channel 
Island Creek in Gentry County.

0.044 Bridge improvements 2 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Marion US 24 3P2180C on westbound lanes over North River 
near Palmyra.

0.092 Bridge improvements 1 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Marion MO 168 3P2180D Marion 168 over South River, Marion Z 
over North Fork North River, Pike PP 
over Indian Creek, Shelby W over North 
River and Warren Y over Bear Creek.

0.198 Bridge improvements on 5 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Lincoln RT KK 3P2180 over Rte. 61, near Troy. 0.085 Bridge improvements 1 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Lewis US 61 3P2180B on southbound lanes over Wyaconda 
River, and northbound and southbound 
lanes over Rte. B.

0.102 Bridge improvements 3 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Scotland BU 136 3B0801H on Bus. 136 over abandoned CB&Q 
railroad.

0.024 Remove bridge 1 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Lincoln MO 79 3P2171B on Rte. 79 over Bob's Creek south of 
Winfield and on Old Cap Aus Gris Road 
over Rte. 61 in Troy.

0.09 Bridge improvements 2 4/2011

RW Spent or Programmed (including Inc.):  NO
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3 Warren MO 47 3P0513 1.3 miles south of Rte. 94 north junction. 0.181 Bridge improvements over Tuque Creek 1 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Monroe RT A 3B0801G on Rte. A over Mid Fork Salt River, Rte. 
D over Long Branch Creek in Monroe 
County and Rte. E over Youngs Creek in 
Audrain County.

0.147 Bridge improvements 3 4/2011

RW Spent or Programmed (including Inc.):  NO

3 Pike MO 79 3P2177 from 0.3 mile south of Rte. TT, south 0.7 
mile.

0.662 Grading, drainage and paving to correct slide 
areas

0 4/2011

RW Spent or Programmed (including Inc.):  YES

4 Lafayette MO 13 4P2172 from Rte. 24 to the limits of the Lexington 
city limits.

1.15 Pavement improvements 0 4/2011

RW Spent or Programmed (including Inc.):  NO

4 Lafayette MO 13 4P2172B from the Lexington city limits to 1.3 miles 
east of Rte. E.

5.43 Pavement improvements 0 4/2011

RW Spent or Programmed (including Inc.):  NO

4 Johnson MO 13 4P2184 from Bus. 50 to Rte. DD in the city of 
Warrensburg.

1.781 Pavement improvements 0 4/2011

RW Spent or Programmed (including Inc.):  NO

4 Henry RT K 4B0801L on Rte. K over South Grand River, Rte. N 
over Big Cr., Rte. O over Honey Cr. in 
Henry County and Rte. B over Big Cr. in 
Johnson County.

0.222 Bridge improvements 4 4/2011

RW Spent or Programmed (including Inc.):  NO

4 Lafayette US 24 4B0801O on Rte. 24 over Big Sni-A-Bar Creek and 
Little Sni-A-Bar Creek.

0.058 Bridge improvements 2 4/2011

RW Spent or Programmed (including Inc.):  NO

4 Jackson RT V 4P2329 from Rte. 40 to Rte. 350 within the limits 
of Kansas City.

5.173 Corridor improvements, including the addition 
of shoulders and rumbles,

0 4/2011

RW Spent or Programmed (including Inc.):  NO
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5 Osage   CRD 
521

5P0951C over the Maries River, 2.7 miles west of 
Rte. 63.

0.5 Replace low water crossing 0 4/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Louis MO 340 6P2363 from Woodcrest Executive Drive to Rte. 
JJ (Ballas Road).

0.702 Pavement improvements 0 4/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 70 6P2367C from westbound I-70 ramp to I-270. 0.395 Add a temporary exit lane 0 4/2011

Required Letting with 6I2082 6I2010B RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 270 6I2082 at I-270 and I-70 ramps. 0.493 Pavement improvements 0 4/2011  

Required Letting with 6I2010B 6P2367C RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 270 6I2010B from north of Rte. 340 to I-70. 5.342 Pavement improvements 0 4/2011

Required Letting with 6I2082 6P2367C RW Spent or Programmed (including Inc.):  NO

6 Jefferson IS 55 6B0801H on I-55 over Hillsboro Road/North Fifth 
Street in Festus.

0.055 Bridge improvements 2 4/2011

RW Spent or Programmed (including Inc.):  NO

7 Dade RT Y 7S2167 over Stockton Lake 0.4 mile east of Rte. 
H.

0.3 Bridge improvements 1 4/2011 PTD

RW Spent or Programmed (including Inc.):  NO

8 Greene RT P 8S2298 from Rte. 60 in Republic to the Christian 
County line.

1.178 Pavement improvements 0 4/2011  

Required Letting with 8S2362 8M0096 8S2282B 8S2299 8S2251 RW Spent or Programmed (including Inc.):  NO

8 Stone RT UU 8S2301 from Rte. 86 to the end of route. 1.979 Pavement improvements 0 4/2011

Required Letting with 8S2300 8S2302 8M0091 8L1111F RW Spent or Programmed (including Inc.):  NO

8 Greene RT B 8S2362 from Rte. 266 to I-44. 0.909 Pavement improvements 0 4/2011  

Required Letting with 8M0096 8S2282B 8S2298 8S2299 8S2251 RW Spent or Programmed (including Inc.):  NO
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8 Greene MO 174 8S2282B from west of the BNSF railway to Rte. 60 
in Republic.

0.282 Pavement treatment and drainage 
improvement

0 4/2011  

Required Letting with 8S2362 8M0096 8S2298 8S2299 8S2251 RW Spent or Programmed (including Inc.):  NO

8 Greene OR 44 8S2296 from Rte. 125 to the Webster County line. 2.195 Pavement improvements 0 4/2011

Required Letting with 8S2369 8S2295 8M0098 8L1111H 8S2308 RW Spent or Programmed (including Inc.):  NO

8 Taney RT J 8L1111F from Rte. 76 to end of route. 5.51 Pavement improvements 0 4/2011  

Required Letting with 8S2300 8S2302 8S2301 8M0091 RW Spent or Programmed (including Inc.):  NO

8 Stone RT O 8M0096 on entire route. 6.186 Pavement improvements 0 4/2011  

Required Letting with 8S2362 8S2282B 8S2298 8S2299 8S2251 RW Spent or Programmed (including Inc.):  NO

8 Stone RT JJ 8S2302 from Rte. 86 to the end of route. 6.057 Pavement improvements 0 4/2011

Required Letting with 8S2300 8S2301 8M0091 8L1111F RW Spent or Programmed (including Inc.):  NO

8 Webster RT W 8S2308 from Rte. Y North Jct. to Rte. 38. 6.69 Pavement improvements 0 4/2011

Required Letting with 8S2369 8S2295 8M0098 8L1111H 8S2296 RW Spent or Programmed (including Inc.):  NO

8 Webster RT A 8L1111H from Rte. FF to Rte. 60. 4.505 Pavement improvements 0 4/2011  

Required Letting with 8S2369 8S2295 8M0098 8S2308 8S2296 RW Spent or Programmed (including Inc.):  NO

8 Christian RT P 8S2299 from the Greene County line to Rte. 14 in 
Clever.

4.196 Pavement improvements 0 4/2011  

Required Letting with 8S2362 8M0096 8S2282B 8S2298 8S2251 RW Spent or Programmed (including Inc.):  NO

8 Webster RT FF 8M0098 from Rte. A to north of Rte. PP. 8.25 Pavement improvements 0 4/2011  

Required Letting with 8S2369 8S2295 8L1111H 8S2308 8S2296 RW Spent or Programmed (including Inc.):  NO

8 Taney RT JJ 8M0091 Rte. 86 to end of route. 8.706 Pavement improvements 0 4/2011  

Required Letting with 8S2300 8S2302 8S2301 8L1111F RW Spent or Programmed (including Inc.):  NO
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8 Ozark RT J 8S2304 from Rte. 160 to the Arkansas State line. 6.807 Pavement improvements 0 4/2011

Required Letting with 8P2303 8S2305 RW Spent or Programmed (including Inc.):  NO

8 Christian RT M 8S2251 from Gooch Road in Nixa to Shelvin Rock 
Road.

2.827 Pavement improvements 0 4/2011  

Required Letting with 8S2282B 8M0096 8S2362 8S2298 8S2299 RW Spent or Programmed (including Inc.):  NO

8 Ozark RT W 8S2305 from Rte. 5 to the Arkansas State line. 8.4781 Pavement improvements 0 4/2011

Required Letting with 8P2303 8S2304 RW Spent or Programmed (including Inc.):  NO

8 Webster OR 44 8S2295 from Greene County to the end of the 
state route near Cologna Road.

5.719 Pavement improvements 0 4/2011  

Required Letting with 8S2369 8M0098 8L1111H 8S2308 8S2296 RW Spent or Programmed (including Inc.):  NO

8 Wright MO 95 8P2306 from Rte. 38 to 0.1 mile north of Rte. N. 11.713 Pavement improvements 0 4/2011

RW Spent or Programmed (including Inc.):  NO

8 Greene RT D 8S2369 from Blackman Road to Rte. 125. 3.247 Thin pavement treatment 0 4/2011

Required Letting with 8S2295 8L1111H 8M0098 8S2308 8S2296 RW Spent or Programmed (including Inc.):  NO

8 Greene LP 44 8P0881C on Chestnut Expressway from Kansas 
Expressway to Glenstone Avenue in 
Springfield.

5.3 Pavement improvements 0 4/2011

RW Spent or Programmed (including Inc.):  NO

8 Stone MO 86 8S2300 from Rte. 13 to Rte. 65. 10.366 Pavement improvements 0 4/2011  

Required Letting with 8S2302 8S2301 8M0091 8L1111F RW Spent or Programmed (including Inc.):  NO

8 Ozark US 160 8P2303 from Rte. 181 to Rte. V. 17.473 Pavement improvements 0 4/2011  

Required Letting with 8S2305 8S2304 RW Spent or Programmed (including Inc.):  NO

8 Taney MO 76 8P2309 from Rte. 160 in Taney County to Rte. T 
in Douglas County.

27.038 Pavement improvement 0 4/2011
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RW Spent or Programmed (including Inc.):  NO

8 Greene US 65 8P0605F at five locations from I-44 to Rte. 60. 8.518 Construct sound abatement 0 4/2011

RW Spent or Programmed (including Inc.):  NO

8 Stone MO 13 8P2188 from 1 mile south of Rte. 76 near 
Branson West to Kimberling Blvd. in 
Kimberling City.

5.92 Capacity and safety improvements 0 4/2011

RW Spent or Programmed (including Inc.):  YES

10 Stoddard MO 51 0S2275 at the entrance to Mingo National Wildllife 
Refuge.

0.2 Widen and resurface 0 4/2011

RW Spent or Programmed (including Inc.):  NO
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